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• 12” main on Carlton - Ashers to end

• Connection for plant

• Connection for Ashers Apts

• Connection for Sea Oaks

• Service connections on Carlton

• 8” main on Swain

• Service connections on Swain

• 8” main on Sewall

• Service connections on Sewall



• 8” main on Simons Narrows

• 12” main on Mashpee Neck Road -
Simons to Lift Station

• Lift Station Site



• Main Installation

• Manholes

• 12” SDR Main







8” Gravity

6” Force Main
Manhole





Temporary Paving Avoiding Utilities



Exterior Wet-Well





Project Item Costs

Original Construction Contract $27,905,000

Adjusted Contract Value $29,502,000

Completed (January – 4.3%) $1,262,200

Started: 790

Days Remaining: 670

(NTP) October 3, 2022

Final Completion:

Start up:

December 1, 2024

October 2, 2024 

Potential Change Orders $1,597,000



$27.92

$29.50 

$1.26

 $-

 $5

 $10

 $15

 $20

 $25

 $30

 $35

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27

M
il
li
o

n
s

Months

Cash Flow

 Original Budget

Adjusted Budget

 Actual Cumulative

Expenditures



Project Item Costs

Original Construction Contract $5,024,198

Adjusted Contract Value $5,024,198

Completed (January – 19.6%) $985,089

Started: 679

Days Remaining: 559

(NTP) October 3, 2022

Final Completion:

Main Completion:

August 12, 2024

July 4, 2024

Potential Change Orders $0
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Project Item Costs

Original Construction Contract $9,806,731

Adjusted Contract Value $9,806,731

Completed (January – 3.6%) $354,380

Started: 790 

Days Remaining: 670

(NTP) October 3, 2022

Final Completion:

Main Completion:

December 1, 2024

November 1, 2024

Potential Change Orders $0
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WRRF

Excavation for:

Process Tanks

Foundations

Underground Piping

NORTH

Sewall Main

Sewall Services

Butler Main

Sea Oaks Main

Drew Main

Ashers Main

Route 28 Mains

SOUTH

Simons Narrows Services

Mashpee Neck Road Main



•0% interest approved January 2023 ($54M)

•Draft IUP released in December 2022 –
Mashpee on list ($12M)

• Final IUP list not yet released (January 2023)  

•May Town Meeting Article













CHILDS RIVER 
RESTORATION 

Falmouth Rod & Gun Club - $3M, Aug-21

Falmouth, Mashpee & others 

Removal of old earthen dam

Culvert Replacement

Replace failed fish ladder

Farley & Garner cranberry bogs restored to 
natural habitat, 4 new freshwater ponds created

Purpose – Restore Brook Trout, American Eel



The Childs River restoration partners and funders 

include the Falmouth Rod and Gun Club, the 

Sporting Safety Conservation and Education Fund, 

U.S. Fish and Wildlife Service, the towns of Mashpee 

and Falmouth, MassWildlife, Waquoit Bay National 

Estuarine Research Reserve, Massachusetts Division 

of Ecological Restoration, the Massachusetts 

Department of Conservation and Recreation, the 

Massachusetts Division of Marine Fisheries, Inter-Fluve, 

the Association to Preserve Cape Cod, Luciano’s 

Excavation Inc., Trout Unlimited, Ducks Unlimited, the 

Falmouth and Mashpee Community Preservation 

Committees, Woodwell Climate Research Center, 

the U.S. Fish and Wildlife Service’s National Coastal 

Wetland Conservation Grant program, the U.S. 

Environmental Protection Agency through 

collaboration with Restore America’s Estuaries 

Southeast New England Program watershed grants, 

the Massachusetts Environmental Trust, the Cape 

Cod Foundation, the Living Observatory, the USDA 

Natural Resource Conservation Service, Sea Run 

Brook Trout Coalition and the Friends of the Mashpee 

National Wildlife Refuge.
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CHILDS RIVER RESTORATION 
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